CIC #: S9EPA SUPERFUND
. BILLED DATE O01-APR 2004

VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS

PAGE NO. 001

* ACCOUNTS OF
CUSTOMER ORDER NUMBER DW96941975 (AR 37-1) *
(DIAMOND ALKALI (TA RI/FS) BZ694 *
*
*
D.0.VOUCHER NO. BU VOUCHER NO. BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO. *
*
27024723 * ( (S \;_f
PARTIAL # 15 O01-MAR-2004 THRU 01-APR-2004 * ¢
*
BILLED OFFICE (MAIL TO): BILLING OFFICE (SEND REMITTANCE TO) : *
*
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER *
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5 *
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE AR K KR XA RR R RN AA ARk kkh kb kA ko k&
CINCINNATI OH 45268-7002 MILLINGTON TN 38054-5005
ATTN
BILLED ACCOUNTING CLASSIFICATION BILLING ACCOUNTING CLASSIFICATION
68 20 X 8145.0000 2002 NA 0000 NA 000000 96 NA X 3122.0000 G5 08 2416 848 012975 96231
$165,881 .44 . $165,881.44
LINE ITEM MOA DESCRIPTION
1 CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP $1,571.50
1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $155,264.33
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $2,471.74
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $1,314.81
1 INHOUSE - LABCR LABOR $5,259.06
SUBTOTAL $165,881.44
PARTIAL AMOUNT PAID $.00
PP . PAYMENT DUE DATE (01-MAY-2004 PAY THIS AMOUNT 165,881.4
067 CERTICATION Fes.oer.as
-7 THAY THE ABUGE ARTICLES Wik
+¢ICES PERFORMED AS STATED AND 3
D IS CORRECT ™) THE BEST 0F v
 BE PAID AND CHARGED 7O Tif av
+i AS INDICATED.”

Elizabeth ﬂ.’SSckruokU'
?m)so.d ﬂ\au\oqqf

FUNDS AUTHORIZED: $1,050,000.00

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATICON(S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

TOTAL BILLED AMOUNT: $396,791.22
PREVIOUS BILLED AMOUNT: $230,909.78
CURRENT BILLED AMOUNT: $165,881.44
TOTAL FLUX BILLED: $.00 DATE
PREVIOUS FLUX BILLED: $.00
CURRENT FLUX BILLED: $.00

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER
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*
*
*
*
*
*
*
*
*
*
*
*
*
*
*

Gv0.8



PM-ES

$/19/2004

Progress Report for EPA Region Il

Site: Diamond Alkali, Operable Unit 3, Passaic River Study RI/FS, OU3

Expansion, New Jersey

Bill No.: 27024723
Partial #15

1AG No.: DW96941975 (BZ694) IAG IAG Expiration Date: Other Corps

Reporting
Period:

From: : EPA RPM USACE PM
Mar 1, 2004 Alice Yeh Elizabeth Buckrucker

Project progress conference calls with EPA/MPI; held 8 and 23 March 2004. Review and update of project action item
list. HydroQual and Battelle personnel also provide status of their work during these calls.

On 2 March 2004, meeting with A. Yeh in EPA offices. Discussion concerning overall budget and schedule and the
EPA efforts concerning both the negotiations with PRP’s on Passaic River and the AOC for Newark Bay.

On 3 March 2004, attended the Agency Scoping Meeting in EPA oftices. Also attending were representatives from the
three lead agencies (EPA, Corps ~ NY and OMR), the Trustees, Consultants, subconsultants and numerous other

team personnel from EPA and Corps. The purpose of this meeting was to discuss overall project priorities, schedule
and funding as they related to major elements of the project.

On 4 March 2004, attended the PREmis demonstration session. Also attending were EPA, Corps- NY, OMR and
MPIL. MPI presented mapping and reporting features programmed into PREmis under current Task Order,

Feedback was given and MPI will be incorporation additional features and functions when additional budget is
allocated to this work item.

On 4 March 2004, attended the Project Team Meeting at EPA offices. Discussion included PVSC potential
participation, PRP participation, Community involvement planning starus, upcoming conference on 9 Jun 04 and the

Newark Bay AOC.

On 5 March 2004, provided comments to MPI on the Data Quality Scheme Memo. Discussed these comments during
the project progress call on 8 March 2004.

On 8 March 2004, during the bi-weekly progress call; Lisa Baron (OMR) participated for discussion of the
OMR/Rutgers 2004 sampling plans. The OMR SOW was made available for review prior to call and MP! had also
prepared a summary of possible fieldwork tasks, which were discussed. This coordination is to continue and

comments are to be provided to OMR on their plans.

On 9 March 2004, the KC COE Contracting Officer received letter from MPI requesting ability to perfonm work for a
company currently on the Enforcement List. Coordinated response with EPA and on 22 March 2004, received letter
from A. Yeh recommending approval for this request. Further discussion concerning the COI procedures occurred

resulting in a memorandum prepared by A. Yeh dated 30 March 2004.

On 17 March 2004, conference call held between EPA (A. Ych), MPI (B. Fidler, L. S-Greco) and Corps (B.
Buckrucker) to plan the input and consensus meetings discussed during the Agency Scoping Meeting on 3 March
2004. The goals, personnel, dates and meeting consolidation were planned and subsequently the graphic and table

were revised and provided to the entire team for scheduling these meetings.

On 25 March 2004, MP1 (J. Bennett, B. Fidler and Lisa S-Greco) visited the KC Corps District oftices. Part of their
agenda was to have discussion with the Contracting Officer (Pam Wittler-Stichweh), Contracting Officer’s
Representative (Ed Bristow) and PM (Beth Buckrucker). These discussions concemed the MPI reporting and cost
tracking. The existing table was determined to be too difficult and more suited to a construction project. MPI
proposed a more simplified version for cost tracking and cost projections. It was agreed that this version would be

used in the next reporting period, realizing that some modifications may be needed as it’s reviewed and used.

10F6

C \DOCUMENTS AND SETTINGS\GSEPEEABWY DOCUMENTSWPASSAIC\BILLS\E?S_BILL - 2004_MAR_PASSAIC DOC



PM-ES

Wark This Period
(continued)

5/19/2004
Progress Report for EPA Region I}

Update of the contract expenditure and projection spreadsheet for IAG -1975. A copy of the spreadsheet for the JAG is
included with this monthly bill (hard copy).

MPI received the final invoice from HQI for TO 0008. MP1 estimates this TO will be over budget by approximately
$15,000. Discussions were held between MPI (B. Fidler) and COE (E. Bristow and B. Buckrucker) concerning the
applicability of fee to the entire amount of the additional cost. B. Fidler has the action to determine how much of the
work was due to the change in HQI project management and the “transition cost™ for the new PM. These costs
should not be subject to fee. MP1 will submit the WVN/ATP requesting modification atter discussions with HQI on
this item. Funding exists on IAG - 1915 for this modification.

1AG 1975 expunditure projection anticipates all currently obligated funding will deplcted by approximately 15 Jun 04.
MPI spending rate has decreased somewhat given the refocus for fieldwork in 2004 effort. However, it is still
expected that funding must be added to the contract in April 2004 to continue work on this project without
interruption based on the nuinber of simultaneous actions that are underway.

Meeting on overall schedule and budget; 2 March 2004; EPA RPM and COE PM

Agency Scoping Meeting; 3 March 2004; EPA/COE/OMR/Trustees/Consultants.

PREmis/Reporting Demonstration; 4 March 2004; EPA/COE/OMR/MPL.

Telephone confercnce call; Passaic Team/PM Meeting — 4 Mar 04; EPA/COE/OMR/Trustecs.

Telephone conference calls; Progress Mectings — 8 and 23 Mar 04; EPA/COE - KC & NY/MPI/HQI/BAT.
Telephone conference call; Agency Input/Consensus Meeting Discussion — 1 7 March 04; EPA/COE/MPI
Meeting; Cost Tracking and Reporting - 25 Mar 04; COE /MPI (at Kansas City COE offices)

Comgpleted 10 Date

Prior to | Jan 03 - See IAG DW96941915 for milestones completed.

6 & 14 Jan 03 - Contract Negotiations with MP1 - WAD 3.

11 Mar 03 - Task Order 0011 awarded for $325,262.00, WAD 3.

8 & 30 Oct 03, 12 Nov 03 - Contract Negotiations with MPI; WADs 4 & 5.

! Dec 03 - Task Order 0011/Modification 2 awarded for $502,836 (obligated); WADs 4 & 5.
12 Dec 03 — Contract Negotiations with MPI - WAD 6.

9 Jan 04 — Final Cost Proposal Received/Approved - WAD 6

2 Feb 04 — Task Order 001 1/Modification 3 awarded for $94,235 (obligated), WAD 6

WAD | Work:

e WAD has been closed and is awaiting final contract modification for closure.

WAD 2 Work:

e  On 12 Apr 04, comments on the Draft Report, Preliminary Mass Balance Modeling of Chemicals in the Passaic River

Study Area and Adjacent Waterways, were posted to PREmis.

WAD 3 Work:
Current status of the Technical Advisory Committec subcontracting effort is as follows
Tec:}::::il dE’t‘f ert Subcontract Issued Subcontract Executed
Bopp, Richard 21-Jan-04 10 Mar 04
Brownawell, Bruce 21-Jan-04 | Apr (4
Butcher, Jonathan Moditied existing 10 Feb 04
Gobas, Frank 21-Jan-04 28 Jan 04
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PM-ES

WAD 6 Work:

e  Work is ongoing on programming the GIS mapping and reporting section of PREmis. Several features have been

5/19/2004 -

Progress Report for EPA Region |l

8§ Mar (4

21-Jan-04

Henningson, John

20 Feb 04

21-Jan-04

Lick, Wilbert

21-Jan-04 2 Mar(4

Luthy, Richard

21-Jan-04 1 Apr 04

Mason, Robert

Sanford, Larry 21-Jan-04 ' 25 Feb (04

®*  On 22 Mar 04, EPA detenmined that Robert Mason has no conflict of interest and he was approved for work on the
Technical Advisory Committee.

WAD 4 Work:

e  Participation in telephone conference calls as noted above. Preparation of Progress Report, EV curves and invoices.

»  On March 3, 2004, the Agency Scoping Meeting was held at EPA’s Region 11 offices. The purpose of the meeting was
to review major elements of the project, schedule, and funding, discuss priorities, and identify action items. The list of
attendees, presentation, graphics, handouts, agenda and minutes are posted on PREmis.

e  On March 8, 2004, the Group 2 non-chemistry data was received from TSI and uploaded to the digital library.

e On March 9, 2004, provide a graphic representing the input/consensus meetings was submitted to EPA and COE for
review and discussion.

On March 17, 2004, participated in conference call held between EPA (A. 'Yeh), MPI (B. Fidler, Lisa S-Greco) and
Corps (B. Buckrucker) to plan the input and consensus meetings discussed during the Agency Scoping Mecting on 3
March 2004. The goals, personnel, dates and meeting consolidation were planned and subsequently the graphic
produced by MPI and table prepared by EPA were revised and provided to the entire team for scheduling these
meetings

e On March 25, 2004, two ATPs/WVNs were submitted to COE; one to reconcile TO-0008 and one to add funding to the
negotiated budget under TO-0011.

e On March 25, 2004, a meeting was held with COE to discuss reporting options for financial information associated with
the project.

WAD S Work:

e Work continued on evaluating the historical data. This included exporting the data, comparing to several exceedance
criteria, determining the frequency of detection and establishing the preliminary list of contaminants of potential
concem (COPC).

Meetings were held at MPI offices on 23-24 March 2004, with Battelle and HydroQual to discuss the historical data
cevaluation, the needs for each aspect of the project (e.g. modeling, risk assessment, engincering) and how each of the
individual task fit together.

e HydroQual (HQI) set up an in-house library for literature to support modeling work. A library-cataloging database was
developed. Literature from the Passaic and CARP teams and the general HQI library were compiled and entered into
the library. A comprehensive literature search using various on-line sources was performed.

e  The CARP Management Committee indicated that CARP data was not going to be made available for use on the
Passaic project and only data HQI had in-house could be used. After review of this HQ! in-house data, it was
determined that the effort to upload the data would be significant; therefore, EPA detenmined that the CARP data would
not be uploaded to PREmis until it is validated and publicly available from Battelle (under the CARP contract). Asa
result of this, it is likely that the historical data evaluation will not include any CARP data,

programimed including themes, sample reports, themes page. search page and functionality, data filtering and excel
download.

On March 4, 2004, a meeting held with Alice Yeh and Eric Stem (EPA), Beth Buckrucker (COE-KC), Tom Shea
(COE-NY), Lisa Baron (OMR), and Rob Danowski and Lisa S-Greco (MPI), to demonstrate mapping and reporting
features that had been programmed into PREmis as part of TO0011, WAD 6 as well as to obtain comments regarding
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additional functionality that the team would like. The requested were all recorded, however, at this time, none are
budgeted.

On March 12, 2004, a memo describing the CADD and EDD format that should be used by TSI for the Newark Bay
investigation was sent to EPA.

Projected Work, Meetings Milestones through next FY.

On 20 February 2004, the Funding Spreadsheet was updated in consultation with Alice Yeh conceming out year
funding and then provided to USEPA.

Continuation of Weekly Progress calls and Passaic PM calls.
Continuation of Passaic PDT Meetings with all agency Project Managers, Trustees and Consultants (as needed).
Agency Input/Consensus Meetings as noted above.

Project visualization meeting planned with HQI; date TBD.

April 2004 — Anticipate funding soon; required increase in funds for work to continue.

April 2004 ~ WVN/ATP for TO 0008 to be received from MPI (slight delay based on fee discussions).

Several coordination issues for obtaining data, getting the appropriate permissions for use and obtaining cooperation
from multiple agencies for this effort. None are considered to be ““fatal flaws” at this time.

Fieldwork discussions for non-chemistry work to be completed in the 2004 season. This effort has not yet been scaped
and MPI has not yet submitted a proposal for this work; anticipate these things to be completed in the near future.

Recent refocus tor possibility of conductingv fieldwork in 2004; this may change some scheduled items slightly.

The upcoming contract action obligation (for approximately $155k) will allow work to continue untii mid-July
(estimated). Work will have to cease after this time until more funds are obligated to this contract.

Schedule for receipt of additional (PRP) funds is June/July 2004 but is based on successtul completion of USEPA
negotiations with the PRP group and all required actions that follow.

IAG Summary
Amendment Funding
Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

0 Initial 9/24/02 - - $ 1,000,000

0 ! 9/11/03 $ 1,050,000

Note: Technical Assistance IAG; Procurement total = $875,000; Personnel = $175,000
This allocation of funding was changed to Procurement total = $925,000; Personnel $125,000 - EPA RPM approved this change in November 2003,
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Progress Report for EPA Region il

Expenditures: USACE & CONTRACT

Summary of Funds Spent Per Activity & Funds Remaining

Description Funds For Activity

Funds Disbursed
This Month

Funds Disbursed
To Date

Funds Remaining

Contract — Task Order 0011 $ 32520200

$ 15526433

$ 292,255.60

$ 33,006.40

Contract — Task Order $ 502,836.00

0011/Mod 2 M!

$0

$0

$ 502,836.00

Contract — Task Order $ 94,235.00

0011/Mod 3 N2

$0

$0

$ 94235.00

Contract Dollars Available $ 2,667.00

$0

$0

$ 2,667.00

Kansas City Comps In-House $ 125,000.00

i 9
Labor/Travel M2

$10,617.11

$104,535.62

$20,404.38

$ 1,050,000.00

$ 165,881.44

$396,791.22

$653,208.78

Note I: Task Order 001 1/Mod | was administrative in nature; date ¢extension and simall change in fee’work structure of doliars (total dollars did not change).

Note 2: Re-allocation of funds to provide more funding ($50,000) for contract procurement and decrease the Cops labor funds by $50,000.

Contract Obligations/Deobligations Plan (FY03/FY04)

Contract Planned Date Actual Date Notes
DACW41-02-D-0003 $300,000 1/31/03 $325,262.00 3/11/03 | New task order awarded; Task Order 0011 (WAD 3).
DACW41-02-D-0003 1,000,000 12/1/03 $502,836.00 12/1/03 | Total negotiated amount is $1,187.911.00 of which
$502,836.00 was obligated (WADs 4 & 5).
DACW41-02-D-0003 $500,000.00 1/2/04 $94,236.00 2/2/04 | Total ncgotiated amount is $559,793 of which
$94,236 was obligated (WAD 6)
Total Funds Obligated Task Order 0011 $922.334.00

IAG Scope of Work Summary (block 13 of IAG)

This amendment obligates $1,000,000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and Feasibilify Study at
the Diamond Alkali OU3 Superfund Site (EPA 1D: NJD980528996)

IAG Amendment #1 Scope of Work Summary (block 13 of IAG)

This amendiment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Army Corps of Engineers — Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Supertund Site
(EPA ID: NJD980528998) [PM note — cannot read last digit in EPA 1D number; may be saine as above]. This amendment also revises the

community relations task in the original scope of work.
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Project Delivery Team

Cantactinforrnation

Responsibilty

Beth Buckrucker

(816) 983-3581
Cell: (816) 728-1884

Project Manager

Trudy Shannon

(R16) 983-3822

Contract Specialist

Pam Wittler-Stichwch

(816) 983-3827

Contracting Officer

Ed Bristow

(816) 983-3583

COR

%;Iimbcth Buckrucker Date: May 19, 2004

Project Manager
816-983-3581
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LOWER PASSAIC RIVER RESTORATION PROJECT Thru: 1 Apr 04
DW96941975; BZ694
USACE/Contract Expenditures
and
Projected Expenditures

——

FY03 FYO04
Bil Number== 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15
Item Sep-02 Jan-03 Feb-03 Mar-03 Apr-03 May-03 Jun-03 Jul-03 Aug-03 Sep-03 Oct-03 Nov-03 Dec-03 Jan-04 Feb-04 Mar-04 Totals
Travel Expenses 0.00 928.80 493.00 463.30 1,601.71  1,816.30 45150  1,222.30 453.50 183.91 726.61 0.00 0.00 0.00 1,571.50 9,912.43
Other: Reproduction Services/MIPRs for Labor 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00! 0.00 1,000.00 387.50 150.00 0.00 0.00 1,537.50]
Departmental Overhead 1,560.03 2,055.39  1,095.31 811.33  1,627.35  1,940.05 778.69  1,673.86  1,930.51] 1,470.43 1,494.22 1,273.34 1,698.21 2,095.78 2,471.74 23,976.24|
General/Administrative Overhead 897.91 1,186.39 759.63 422.56 854.60 990.65 397.62 883.43  1,125.96 951.15 1,014.86 677.32 1,074.24 1,114.81 1,314.81 13,665.94
Labor 3,591.50 4,745.46  3,073.56  1,690.28  3,560.93  4,127.83  1,656.80  3,681.04  4,691.55] 3,840.98 4,059.29 2,709.23 4,296.87 4,459.13 5,259.06 55,443.51
USACE Labor; monthly 6,049.44 8,916.04  5421.50 3,387.47 7,644.59 8,874.83  3,284.61 7,460.63  8,201.52| 6,446.47 8,294.98 5,047.39 7,219.32 7,669.72  10,617.11 .
Cumulative USACE Labor: 6,049.44  14,965.48 20,386.98 23,774.45 31,419.04 40,293.87 43,578.48 51,039.11 59,240.63| 65,687.10 73,982.08 79,029.47 86,248.79  93,918.51 104,535.62 104,535.62
IAG Funding Received/Personnel: 175,000.00 (50,000.00) 125,000.00
IAG Funding Received/Contract: 825,000.00) 50,000.00| 50,000.00 925,000.00,
Contracts Awarded 325,262.00 502,836.00 94,235.00 0.00] 922,333.00
Contract Disbursements; monthly (Invoiced/Paid) 5,115.99 7,265.42 20,796.38 19,054.92] 17,101.11 0.00 26,003.17  41,654.28 0.00 155,264.33 292,255.60
Cumulative Contract Disbusements 0.00 0.00 0.00 0.00 5,115.99 511599 12,381.41 33,177.79 52,232.71| 69,333.82 69,333.82 95,336.99 136,991.27 136,991.27 292,255.60
Cumulative Invoiced; labor and contract 6,049.44  14,965.48 20,386.98 23,774.45 36,535.03 45,409.86 55,959.89 84,216.90 111,473.34| 135,020.92 143,315.90 174,366.46 223,240.06 230,909.78 396,791.22
Remaining IAG $$ 1,000,000.00 | 993,950.56 985,034.52 654,351.02 650,963.55 643,318.96 634,444.13 631,159.52 623,698.89 665,497.37 |659,050.90 650,755.92 142,872.53 135,653.21 33,748.49  23,131.38
Lower Passaic River Restoration Project
=®=Cumulative Contract Disbusements === Cumulative Invoiced; labor and contract ==#==Cumulative USACE Labor: === |AG Funding = USACE Projection |
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